
 
 

N00213.AR.000174
NAS KEY WEST

5090.3a
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-_~ Brown & Root Environmental Aiken, SC 29803 

AIK-OES-96-6117 

November 5, 1996 

Project Number HK 7046 

Ms. Martha Berry 
U.S. Environmental Protection Agency, Region IV 
Waste Management Division, Federal Facilities Branch 
100 Alabama Street 
Atlanta, GA 30303 

Reference: 

Subject: 

CLEAN Contract No. N62467-94-D-088 
Contract Task Order No 0007 

Naval Air Station (NAS) Key West, FL 
Corrective Action Management Plan (CAMP) 
Revision No, 1 

Dear Ms. Berry: 

(803) 6-+9-7%:' 
FAX: (803) fH9--t80S 

At the request of Naval Airstation (NAS) Key West and Naval Facilities Engineering Command 
Southern Division, Brown & Root Environmental submits the enclosed revision No, 1 to the 
Cotrective Action Management Plan for NAS Key West which was prepared by ABB 
Environmental Services and dated April 1995. The enclosed revision 1 consists ofa revised 
deliverable schedule for SWMUs 4, 5, and 7 which also notes the deletion of AOC A and Aoe B 
from the CAMP. 

The schedule for SWMUs 1,2,3, and 9 remains unchanged. This revised schedule was submitted 
to you under letter of Ron Demes, NAS Key West dated 25 September 1996, Please incorporate 
the revised schedule into the original CAMP document. 

If you have any questions, I can be reached at (803) 649-7963, x, 341. 

Sincerely, 

~ 
Kevin 1. Walter, P.E. 
Task Order Manager - NAS Key West 

KJW/df 

A Halliburton Company 



Ms. Martha Berry 
AIK-OES-96-6117 
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Enclosure: CAMP Schedule, Rev. 1 

cc w/enclosure: 
Jorge Caspary, FDEP 
Dudley Patrick, NA VF ACENGCOM Southern Division 
Ron Demes, NAS Key West 
Phillip Williams, NAS Key West 
Kevin Donnelly, B&RE 
Files 7046 ADI 090405, 1.1.1 



NAS Key West CAMP 
Deliverable Schedule for SWMUs 4, 5, and 7 only# 

Revised October 31, 1996 (Revision 1 to 4/95 CAMP Schedule) 

NAS Key West RFIIRI Workplan 
Submit Draft Phase II RFIIRI Workplan (primary document) 
Submit Draft Phase II Risk Assessment Workplan 
Regulatory Review and Comments 
Response to Regulatory Comments on Draft Phase II RFIIRI WP 
Submit Final Phase II RFIIRI Workplan 
Submit Final Phase II Risk Assessment Workplan 
Regulatory Review and Approval (primary document) 

NAS Key West RFIIRI Report 
Submit Draft Phase II RFIIRI Report (primary document) 
Regulatory Review and Comments 
Response to Regulatory Comments 
Submit Final Phase II RFIIRIIRA Report 
Regulatory Review and Approval (primary document) 

NAS Key West CMS Workplan 
Submit Draft CMS Workplan (primary document) 
Regulatory Review and Comment 
Response to Regulatory Comments 
Submit Final CMS Workplan 
Regulatory Review and Report (primary document) 

NAS Key West CMS Report 
Submit Draft CMS Report (primary document) 
Regulatory Review and Comment 
Response to Regulatory Comments 
Submit Final CMS Report 
Regulatory Review and Report (primary document) 

Completion Date 
Scheduled Actual 
*7 Jun 95 15 Jun 95 
*7 Jun 95 15 Jun 95 
*30 Aug 95 15 Aug 95 
*11 Oct 95 30 Oct 95 
*22 Nov 95 
*22 Nov 95 
*20 Dec 95 

1 Jun 97 
1 Aug 97 
18 Aug 97 
22 Sept 97 
22 Oct 97 

*9 Aug 95 
*1 Nov 95 
*13 Dec 95 
*28 Dec 95 
*25 Jan 96 

1 Sept 97 
3 Nov 97 
24 Nov 97 
19 Dec 97 
19 Jan 98 

8 Dec 95 
8 Dec 95 
15 Dec 95 

8 Aug 95 
27 Sep 95 
6 Dec 95 
6 Dec 95 
5 Feb 96 

#other non-RCRA sites to be investigated concurrently: lR-l, 3, 7, 8; AOC-8 
*indicates that this is the original date and is unchanged 
from the April 1995 CAMP 
- dates in boldface type are revised 
- NAS Key West CAMP deliverable schedule - Revised 04/95 remains in effect for SWMUs 1,2,3, and 9, 
Demolition Key (AOC A) and Abandoned Civilian Disposal Area (AOC B) are deleted from the CAMP 

NAS Key West CAMP Revision 1,31 October, 1996 


